
March 2021 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP 

 

 March           
1. 3-Month look ahead 
2. Deed Notice for PSE&G Portion of the BRC to LSRP (pending PSE&G approval) 
3. C2 (Waterfront Area) Revised Wetlands Letter of Interpretation 
4. B-series Revised Wetlands Letter of Interpretation 
5. SAPR to the LSRP and NJDEP 

 
Note:    Non-routine field operations (weather dependent) includes - C1 construction, additional 

PDI field work (various IAOCs) 
 

 April           
1. 3-Month look ahead 
2. Deed Notice for PSE&G Portion of the BRC to NJDEP (pending PSE&G approval) 
3. Soil Remedial Action Permit for PSE&G Portion of the BRC to LSRP and NJDEP (pending 

Deed Notice filing and PSE&G approval) 
 

Note:    Non-routine field operations (weather dependent) includes – C1 construction, additional 
PDI field work (various IAOCs)  

 

 May             
1. 3-Month look ahead 

2. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil 
RAWA/Overburden Ground Water RAR to LSRP 

3. D6 (Western Shore of Reservoir) Soil and Ground Water RAR to LSRP 
 

Note:    Non-routine field operations (weather dependent) includes – C1 construction, additional 
PDI field work (various IAOCs)  

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 Reports in the queue 
1. Response to January 23, 2018 NJDEP PFC email 
2. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA 
3. C2 (Waterfront Area) Soil RAW 
4. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA  
5. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR 
6. E1 (Clean Fill) Soil FFSR  
7. E1 (Clean Fill) Overburden Ground Water and Soil RAW  
8. E1 (Clean Fill) Ecological RA  
9. F1/F2/F3 (40-Acre) Remedial Action Report (RAR) 

10. Revised Bedrock Ground Water PDI Report 
11. Deed Notice and Soil RAP (Infineum) 
 

 Meetings 
 

1. A18 (Pitch Area) Technical Impracticability Meeting – TBD 
2. Morses Creek – FFSR Outline  
3. E1 – Investigation Next Steps – 3/30/21 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

Reports Submitted to NJDEP Pending Review  
 

Deliverable Date submitted to 
DEP (Department) 

Priority for 
ExxonMobil 

Tasks to be completed pending 
approval 

E2 Supplemental Surficial Soil Sampling 
Tech Memo to LSRP and NJDEP 

4/9/20  Low  NA 

C1 (Former Tank 319 Waterfront Landfill 
Area)/C2 (Waterfront Area) Aquatic 
Ecological RA – Preliminary Results 
Summary Report 

4/29/20  Med  C-Series Ecological RA 

Active Ground Water Remedial Action 
Permit 

6/5/20 Med  Approval of Active GW 
RAP 

Gasoline Blending Tankfield (GBT)/Gasoline 
Component Tankfield (GCT) Soil RAR 

5/8/20 Low  Finalized RAR 

C1 Soil RAW RTC 6/25/20 Med  Finalization of RAW 
(although RA approved) 

Soil Remedial Action Permit (P66 owned 
portion of Bayway) 

8/6/20 High  Approval of Soil RAP 

A9 Soil and GW RAR 11/20/20 Low  Finalized RAR 

4 LF RAR 12/20/20 Low  Finalized RAR 

Landfarm Closure Report 1/21/21 Low  Closure of Landfarm 

Response to Comments to the NJDEP’s 
April 16, 2020 letter in reference to the 
Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 
dated March 26, 2019 

1/22/21 Med  Progression of ERAR 

A18 (Pitch Area) Technical Impracticability 
Report to NJDEP (pending P66 review) 
 

2/22/21 Med  Progression of Remedial 
Action Selection 

A18 (Pitch Area) Pitch Construction 
Completion Report/Pilot Program to NJDEP 
(pending P66 review) 
 

2/22/21 Med  Progression of Remedial 
Action Selection 

A18 (Pitch Area) RFSR Addendum to NJDEP 
(pending P66 review) 
 

2/22/21 Med  Progression of Remedial 
Action Selection 

 
 
 


